COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 21/ 2016

ESTI MATE SUMVARY 14: 53: 55
CONTI D: C19085 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19085- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0  DAYS TIVE ALLON 190 WORK DAYS
I-76 AT US-85: EB AND VB PERCENT TI ME: 7.89 ORI G TI ME ALLON 190 WORK DAYS
PRQJECT NO FSA 0761-216
|-76 at US85: EB and WB
NAVE OF ROAD:
PRQIECT COUNTI ES: ADANB
CONTRACTOR:
VI LLALOBOS CONCRETE | NC PAY PER OD ENDI NG 10/ 25/ 2016 DATE TI ME STARTED 10/ 09/ 2016
6800 N. Broadway Blvd., Ste 109 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 10/ 09/ 2016
DATE AWARDED 08/ 24/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 19/ 2016 DATE ACCEPTED
DENVER CO 80221 (720) 872-2753 DATE NOTI CE TO PROCEED 10/ 09/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJIECT AMI:  $ 10, 329, 180. 00 PARTI Cl PATI NG $ 324, 464. 39 $ 324, 464. 39
AWARD PRQIECT AMT: $ 9,681, 395. 37 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 3.149% TOTAL EARNI NGS 324, 464. 39 324, 464. 39
FUNDS AVAI LABLE: $ 10,004, 715. 61 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 324, 464. 39 324, 464. 39
TOTAL CLAI MB: $ 0.00 RETAI NAGE -9,733.93 -9,733.93
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 314, 730. 46 314, 730. 46
LI QU DATED DANAGES 0. 00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AVOUNT DUE 314, 730. 46 314, 730. 46
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 314, 730. 46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00001

202- 00010

202- 00019

202- 00021

202- 00033

202- 00035

202- 00037

202- 00040

202- 00090

202- 00212

202- 00220

C19085
19085-BI D
FSA 0761-216
| TEM
DESCRI PTI ON

C earing and G ubbing

Renoval of Tree

Renoval of Inlet

Renoval of Manhol e

Renoval of Pipe

Renoval of Pipe

Renoval of End Section

*Renoval of Electrical Conduit

Renoval of Delineator

Renoval of Concrete Pavenent (Special)

*Renoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

6. 500
ACRE
1, 450. 00000
19. 000
EACH
287. 63000
2.000
EACH
1, 100. 00000
1. 000
EACH
1, 083. 00000
3. 000
EACH
4, 800. 00000
4.000
LF
80. 00000
1. 000
EACH
380. 00000
769. 000
LF
9. 00000
19. 000
EACH
98. 00000
40, 872. 000
SY
10. 00000
26, 280. 000
SY

7.21000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
3. 000
3. 000

0. 000
18. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
17. 000
17. 000

0. 000
0. 000
0. 000

0. 000
855. 560
855. 560

Page 2
ESTI MATE RUN 11/21/ 2016

14:53: 55
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
4, 350. 00
4, 350. 00
5,177. 34
5,177.34
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 666. 00
1, 666. 00
0. 00
0. 00
6, 168. 59
6, 168. 59



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19085- BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0001 14: 53: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00240 *Renoval of Asphalt Mat (Pl aning) 904. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0065 202-00250 *Removal of Pavenment Marking 7,121. 000 0. 000
SF 1, 348. 000 2,305.08
1. 71000 1, 348. 000 2,305.08
0070 202- 00705 *Removal of Light Standard Foundation 2. 000 0. 000
EACH 0. 000 0. 00
437. 00000 0. 000 0. 00
0075 202-00750 *Renoval of Luminaire 3. 000 0. 000
EACH 0. 000 0. 00
69. 03000 0. 000 0. 00
0080 202- 00805 *Removal of Overhead Sign Structure 2. 000 0. 000
EACH 0. 000 0. 00
5, 030. 00000 0. 000 0. 00
0085 202-00810 *Renoval of G ound Sign 9. 000 0. 000
EACH 1. 000 97. 80
97. 80000 1. 000 97. 80
0090 202-00821 *Renoval of Sign Panel 14. 000 0. 000
EACH 0. 000 0. 00
100. 10000 0. 000 0. 00
0095 202- 00825 *Renmoval of Flashing Beacon 2. 000 0. 000
EACH 0. 000 0. 00
63. 28000 0. 000 0. 00
0100 202-00827 *Renoval of Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
265. 77000 0. 000 0. 00
0105 202-00895 Renoval of Inpact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0110 202-01000 Renoval of Fence 1, 251. 000 0. 000
LF 387. 000 483.75

1. 25000 387. 000 483. 75



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19085- BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0001 14: 53: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01130 *Renoval of Cuardrail Type 3 2,930. 000 0. 000
LF 1, 635. 000 6, 540. 00
4. 00000 1, 635. 000 6, 540. 00
0120 202-01140 Renoval of Guardrail Type 4 2,381. 000 0. 000
LF 1, 488. 000 10, 416. 00
7.00000 1, 488. 000 10, 416. 00
0125 202-01200 *Removal of Tensioned Cable Barrier 1, 448. 000 0. 000
LF 1, 448. 000 5,574. 80
3. 85000 1, 448. 000 5,574. 80
0130 202-01300 *Renoval of End Anchorage 12. 000 0. 000
EACH 6. 000 1,716. 00
286. 00000 6. 000 1,716. 00
0135 202-04002 C ean Cul vert 12. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0140 202-04010 Cean Inlet 4. 000 0. 000
EACH 0. 000 0. 00
1, 222. 00000 0. 000 0. 00
0145 203-00010 Uncl assi fied Excavation (Conplete In Place) 59, 631. 000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0. 00
0150 203- 00065 Enbanknent Material (Conplete In Place) (R20) 43, 480. 000 0. 000
CcY 0. 000 0. 00
14. 50000 0. 000 0. 00
0155 203-00100 Mick Excavation 300. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0160 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0165 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00

126. 56000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19085- BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0001 14: 53: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01597 *Pot hol i ng 50. 000 0. 000
HOUR 3. 000 569. 52
189. 84000 3. 000 569. 52
0175 206- 00065 Structure Backfill (FlowFill) 83. 000 0. 000
(& 0. 000 0. 00
168. 00000 0. 000 0.00
0180 207-00205 Topsoi | 5, 235. 000 0. 000
(e 0. 000 0. 00
12. 00000 0. 000 0.00
0185 207-00210 St ockpi | e Topsoi l 5, 235. 000 0. 000
cY 3, 797. 500 34, 937.00
9. 20000 3, 797. 500 34, 937. 00
0190 208-00002 *Erosion Log Type 1 (12 Inch) 158. 000 0. 000
LF 51. 000 184. 11
3. 61000 51. 000 184. 11
0195 208-00009 *Erosion Log Type 2 (18 Inch) 3,672. 000 0. 000
LF 0. 000 0. 00
7. 05000 0. 000 0.00
0200 208- 00020 *Silt Fence 5, 435. 000 0. 000
LF 5, 403. 000 5, 889. 27
1. 09000 5, 403. 000 5, 889. 27
0205 208- 00035 *Aggr egat e Bag 176. 000 0. 000
LF 85. 000 501. 50
5. 90000 85. 000 501. 50
0210 208-00041 *Rock Check Dam 12. 000 0. 000
EACH 0. 000 0. 00
490. 47000 0. 000 0.00
0215 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0220 208- 00070 *Vehi cl e Tracking Pad 4.000 0. 000
EACH 0. 000 0. 00

1, 800. 00000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19085- BI D ESTI MATE RUN 11/ 21/ 2016
PRQIECT: FSA 0761- 216 ESTI MATE NO 0001 14: 53: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0230 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0235 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0240 208- 00207 Erosi on Control Managenent 190. 000 0. 000
DAY 10. 000 1, 240. 30
124. 03000 10. 000 1, 240. 30
0245 210- 00750 *Reset Light Standard 2. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0250 210- 00805 *Reset Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
11, 722. 92000 0. 000 0. 00
0255 210-00810 *Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
115. 05000 0. 000 0. 00
0260 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
246. 22000 0. 000 0. 00
0265 210-01130 *Reset CGuardrail Type 3 200. 000 0. 000
LF 0. 000 0. 00
17. 76000 0. 000 0. 00
0270 210-01200 *Reset End Anchor age 2.000 0. 000
EACH 0. 000 0. 00
907. 00000 0. 000 0. 00
0275 210- 04020 *Modi fy Inlet 2. 000 0. 000
EACH 0. 000 0. 00
3,451. 61000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19085- Bl D ESTI MATE RUN 11/21/2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0001 14: 53: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 212-00006 *Seedi ng (Native) 7.900 0. 000
ACRE 0. 000 0. 00
844. 00000 0. 000 0. 00
0285 212- 00009 *Seedi ng (Tenpor ary) 7.900 0. 000
ACRE 0. 000 0. 00
632. 50000 0. 000 0. 00
0290 213-00003 *Mil ching (Weed Free) 7.900 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0295 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0300 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 14. 000 0. 000
EACH 0. 000 0. 00
366. 45000 0. 000 0. 00
0305 214-00509 *Evergreen Tree (8 Foot) (Ball and Burlap) (Furnish 5. 000 0. 000
ol
2 EACH 0. 000 0. 00
620. 14000 0. 000 0. 00
0310 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 12, 100. 000 0. 000
d ass
SY 0. 000 0. 00
1. 87000 0. 000 0. 00
0315 217-00000 *Her bi ci de Treat nent 9, 664. 000 0. 000
SY 0. 000 0. 00
0. 23000 0. 000 0. 00
0320 240- 00000 *WIdlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0325 240-00010 *Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0330 240- 00100 *Prairie Dog Managenent 1. 000 0. 000
LS 0. 500 9, 000. 00
18, 000. 00000 0. 500 9, 000. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19085- BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0001 14: 53: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 0. 500 1, 150. 00
2, 300. 00000 0. 500 1, 150. 00
0340 250- 00050 *Moni toring Techni ci an 80. 000 0. 000
HOUR 0. 000 0. 00
112. 75000 0. 000 0. 00
0345 250-00110 *Heal th and Safety O ficer 40. 000 0. 000
HOUR 5. 500 550. 00
100. 00000 5.500 550. 00
0350 304- 06000 Aggregate Base Course (Cl ass 6) 19, 745. 000 0. 000
TON 0. 000 0. 00
16. 00000 0. 000 0. 00
0355 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0360 403- 00800 Emer gency Pot hol e Repair 150. 000 0. 000
TON 0. 000 0. 00
600. 00000 0. 000 0. 00
0365 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 871. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0370 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 3, 774. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0375 403-40000 *HVA Saf ety Edge 4,077. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0380 411-10255  *Enulsified Asphalt (S| ow Setting) 2, 062. 000 0. 000
GAL 0. 000 0. 00
8. 00000 0. 000 0. 00
0385 412-01250 Concrete Pavenent (12-1/2 Inch) 56, 042. 000 0. 000
SY 0. 000 0. 00
59. 00000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19085- BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0001 14: 53: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 412-02000 Concrete Safety Edge 10, 167. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0395 420- 00102 *Geotextile (Erosion Control) (Cass 1) 48. 000 0. 000
SY 0. 000 0. 00
23. 01000 0. 000 0. 00
0400 503-00042 *Drilled Caisson (42 |Inch) 39. 000 0. 000
LF 0. 000 0. 00
432. 30000 0. 000 0. 00
0405 503-00048 *Drilled Caisson (48 Inch) 23. 000 0. 000
LF 0. 000 0. 00
479. 36000 0. 000 0. 00
0410 503-00054 *Drilled Caisson (54 Inch) 93. 000 0. 000
LF 0. 000 0. 00
538. 00000 0. 000 0. 00
0415 506-00212  *Riprap (12 Inch) 12. 000 0. 000
CY 0. 000 0. 00
287. 63000 0. 000 0. 00
0420 603-01180 *18 Inch Reinforced Concrete Pipe 506. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0425 603- 05019 *18 Inch Reinforced Concrete End Section (Special) 3.000 0. 000
EACH 0. 000 0. 00
2,416. 12000 0. 000 0. 00
0430 603-10180 *18 Inch Corrugated Steel Pipe 82. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0435 603-30018 *18 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 610. 75000 0. 000 0. 00
0440 604- 00305 *Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 19085- BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0001 14:53: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
7,680. 00000 0. 000 0.00
0450 604-26010 *Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
14, 850. 00000 0. 000 0. 00
0455 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0460 604-30015 *Manhol e Sl ab Base (15 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 850. 00000 0. 000 0. 00
0465 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 348. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0470 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 777.000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0475 606-00710  Guardrail Type 7 (Style CA 4, 751. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0480 606-00740  Guardrail Type 7 (Style CE) 1, 367. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0485 606- 01340 *End Anchorage Type 3D 4.000 0. 000
EACH 0. 000 0. 00
2,020. 00000 0. 000 0. 00
0490 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
2, 235. 00000 0. 000 0. 00
0495 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00



CONTI D: C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19085- Bl D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: FSA 0761-216 ESTI MATE NO. 0001 14:53: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 606-02005 *End Anchor age (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2,410. 00000 0. 000 0. 00
0505 607-11525 Fence (Plastic) 3,178. 000 0. 000
LF 3,178. 000 5, 561. 50
1. 75000 3,178. 000 5,561. 50
0510 607-52900 *Li ne Post (Chain Link) 41. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0515 607-52905 *End Post (Chain Link) 4. 000 0. 000
EACH 0. 000 0. 00
207. 00000 0. 000 0. 00
0520 607-52910 *Corner and Line Brace Post (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
338. 00000 0. 000 0. 00
0525 607-53172 *Fence Chain Link (72 Inch) 429. 000 0. 000
LF 0. 000 0. 00
8. 56000 0. 000 0. 00
0530 607-60112 *12 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 052. 00000 0. 000 0. 00
0535 612-00001 *Del i neator (Type I) 79. 000 0. 000
EACH 0. 000 0. 00
63. 28000 0. 000 0. 00
0540 612- 00002 *Del ineator (Type I1) 2. 000 0. 000
EACH 0. 000 0. 00
64. 44000 0. 000 0. 00
0545 612- 00003 *Del ineator (Type I11) 14. 000 0. 000
EACH 0. 000 0. 00
66. 73000 0. 000 0. 00
0550 612- 00260 *Location Marker (Fiber Optic)(Domne) 5. 000 0. 000
EACH 0. 000 0. 00
120. 80000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19085- Bl D ESTI MATE RUN 11/21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0001 14: 53: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 612- 15000 *Instal |l Marker 6. 000 0. 000
EACH 0. 000 0. 00
103. 55000 0. 000 0. 00
0560 613-00200 *2 Inch Electrical Conduit 3, 664. 000 0. 000
LF 0. 000 0. 00
9. 20000 0. 000 0. 00
0565 613-00206 *2 Inch Electrical Conduit (Bored) 1, 816. 000 0. 000
LF 0. 000 0. 00
13. 81000 0. 000 0. 00
0570 613-00208 *2 Inch Electrical Conduit (Bored) (lnstall Only) 1, 110. 000 0. 000
LF 0. 000 0. 00
12. 66000 0. 000 0. 00
0575 613-00300 *3 Inch Electrical Conduit 118. 000 0. 000
LF 0. 000 0. 00
12. 66000 0. 000 0. 00
0580 613-01200 *2 Inch Electrical Conduit (Plastic) 4, 820. 000 0. 000
LF 0. 000 0. 00
9. 20000 0. 000 0. 00
0585 613-01202 *2 Inch Electrical Conduit (Plastic) (Install Only) 4, 820. 000 0. 000
LF 0. 000 0. 00
7.77000 0. 000 0. 00
0590 613-04100 *El ectrical System Modifications 1. 000 0. 000
LS 0. 000 0. 00
3, 370. 40000 0. 000 0. 00
0595 613-07011 *Pul | Box (11"x18"x12") 15. 000 0. 000
EACH 0. 000 0. 00
566. 00000 0. 000 0. 00
0600 613-07023 *Pul | Box (24"x36"x24") 7.000 0. 000
EACH 0. 000 0. 00
1, 162. 04000 0. 000 0. 00
0605 613-07029 *Pul | Box (24"x24"x12") 5. 000 0. 000
EACH 0. 000 0. 00
1, 019. 38000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19085- BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0001 14: 53: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
16, 914. 00000 0. 000 0. 00
0615 613-20200 *Luminaire (Install Only) 15. 000 0. 000
EACH 0. 000 0. 00
178. 33000 0. 000 0. 00
0620 613-32350 *Light Standard Steel (35 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
3, 027. 00000 0. 000 0. 00
0625 613-40010 *Li ght Standard Foundati on 14. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0630 613-50150 *Secondary Service Pedest al 2. 000 0. 000
EACH 1. 000 546. 00
546. 00000 1. 000 546. 00
0635 613-50210 *Tenporary Lighting 1. 000 0. 000
LS 0. 500 43, 000. 00
86, 000. 00000 0. 500 43, 000. 00
0640 614-00011 *Sign Panel (Qass I) 15. 000 0. 000
SF 0. 000 0. 00
28. 76000 0. 000 0. 00
0645 614-00012 *Sign Panel (Cass I1) 18. 000 0. 000
SF 0. 000 0. 00
29. 91000 0. 000 0. 00
0650 614-00013 *Sign Panel (Cass I11) 1, 596. 000 0. 000
SF 0. 000 0. 00
25. 31000 0. 000 0. 00
0655 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 230. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
36. 82000 0. 000 0. 00
0660 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
37, 870. 00000 0. 000 0. 00
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PON: 19085- BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0001 14:53: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
46, 202. 00000 0. 000 0.00
0670 614-41800 *Monot ube Overhead Sign Bridge (18 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
56, 000. 00000 0. 000 0. 00
0675 614-80385 Runble Strip 5, 793. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
0685 614-85003 *| npact Attenuator (Low Maintenance) 1. 000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0. 00
0690 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 8, 270. 000 0. 000
LF 0. 000 0. 00
5. 06000 0. 000 0. 00
0695 621-00450  Detour Pavenent 16, 919. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0700 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 200 32, 400. 00
162, 000. 00000 0. 200 32, 400. 00
0705 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
400, 000. 00000 0. 000 0. 00
0710 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 250 4,500. 00
18, 000. 00000 0. 250 4,500. 00
0715 627-00008 *Modi fi ed Epoxy Pavenent Marking 115. 000 0. 000
GAL 0. 000 0. 00
137. 00000 0. 000 0. 00
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PON: 19085- BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0001 14: 53: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0720 627-00013 *Pavenment Marking Paint (H gh Build) 508. 000 0. 000
GAL 35. 000 1, 999. 20
57.12000 35. 000 1, 999. 20
0725 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 282. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0730 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 5, 154. 000 0. 000
SF 0. 000 0. 00
18. 86000 0. 000 0. 00
0735 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 0. 000 0. 00
28. 75000 0. 000 0. 00
0740 630- 00007 *Traffic Control Inspection 220. 000 0. 000
DAY 8. 000 920. 00
115. 00000 8. 000 920. 00
0745 630-00012 *Traffic Control Managenent 190. 000 0. 000
DAY 12. 000 9, 900. 00
825. 00000 12. 000 9, 900. 00
0750 630- 00015 *Uni formed Traffic Control Coordination 20. 000 0. 000
HOUR 0. 000 0. 00
15. 00000 0. 000 0. 00
0755 630- 00035 Enmergency Pull -off Area (Tenporary) 4.000 0. 000
EACH 0. 500 2,500. 00
5, 000. 00000 0. 500 2,500. 00
0760 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 000
LS 0. 500 2,100. 00
4, 200. 00000 0. 500 2,100. 00
0765 630- 00041 *Traf fic Incident Managenent Plan |nplenmentation 14. 000 0. 000
MON 0. 500 825. 00
1, 650. 00000 0. 500 825. 00
0770 630-80001 *Fl ashi ng Beacon (Portabl e) 18. 000 0. 000
EACH 4.500 4,842.00
1, 076. 00000 4. 500 4,842.00
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PCN: 19085-BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: FSA 0761-216 ESTI MATE NO 0001 14:53: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0775 630-80341 *Construction Traffic Sign (Panel Size A) 61. 000 0. 000
EACH 18. 500 869. 50
47.00000 18. 500 869. 50
0780 630-80342  *Construction Traffic Sign (Panel Size B) 85. 000 0. 000
EACH 19. 500 916. 50
47.00000 19. 500 916. 50
0785 630-80343  *Construction Traffic Sign (Panel Size Q) 30. 000 0. 000
EACH 15. 000 705. 00
47.00000 15. 000 705. 00
0790 630-80344  *Construction Traffic Sign (Special) 112. 000 0. 000
SF 48. 000 1, 200. 00
25. 00000 48. 000 1, 200. 00
0795 630- 80355 *Portabl e Message Sign Panel 4.000 0. 000
EACH 1. 500 8, 625. 00
5, 750. 00000 1. 500 8, 625. 00
0800 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 2.000 2, 300. 00
1, 150. 00000 2.000 2,300. 00
0805 630-80360  *Drum Channel i zi ng Device 200. 000 0. 000
EACH 75. 000 3, 805. 50
50. 74000 75. 000 3, 805. 50
0810 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 75. 000 0. 000
EACH 25. 000 1, 150. 00
46. 00000 25. 000 1, 150. 00
0815 630-80370 Concrete Barrier (Tenporary) 13, 887. 000 0. 000
LF 4,537. 000 45, 370. 00
10. 00000 4, 537. 000 45, 370. 00
0820 630-80380 *Traffic Cone 500. 000 0. 000
EACH 56. 500 621. 50
11. 00000 56. 500 621. 50
0825 630-80393  *Stackable Vertical Panels 40. 000 0. 000
EACH 20. 000 500. 00
25. 00000 20. 000 500. 00
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PCN: 19085- BI D ESTI MATE RUN 11/21/ 2016
PRQIECT: FSA 0761- 216 ESTI MATE NO 0001 14: 53: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0830 630-85010 *| npact Attenuator (Tenporary) 3. 000 0. 000
EACH 1. 500 4,312.50
2, 875. 00000 1. 500 4,312. 50
0835 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2. 000 0. 000
(Tenporary)
EACH 0. 500 22,500. 00
45, 000. 00000 0. 500 22,500. 00
0840 700-70010 F/ A M nor Contract Revisions 326, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700-70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700-70013 F/ A Concrete Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19085- Bl D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: FSA 0761- 216 ESTI MATE NO 0001 14:53: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0885 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0890 700-70496 F/ A Lead Abatenent Wrk 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700- 70589 F/ A Environnental Health & Safety Management 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700- 70595 F/ A DRB On-Dermand Commi ttee 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 625-00001 Const Surveying (Hour) CMD # 002 23.500 0. 000
HOUR 23. 500 3,378.13
143. 75000 23. 500 3,378.13
1005 630-00003 Uniforned Traf Crl CMO # 003 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 10, 268, 580. 00 $ 303,864.39% 303, 864. 39
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0910 620-00005 Field Ofice (Special) 1. 000 0. 000
EACH 0. 500 15, 000. 00
30, 000. 00000 0. 500 15, 000. 00
0915 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0920 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 5, 600. 00
2, 800. 00000 2.000 5, 600. 00
CAT 0400 CURRENT AMI  $ 60, 600. 00 $ 20, 600.00 $ 20, 600. 00
PRQJIECT TOTAL CURRENT AMI $ 10, 329, 180. 00 $ 324,464.39% 324, 464. 39



